Appendix A

Status of Remedial
Investigations, Feasibility
Studies, and Remedial Actions
at Sites on the National
Priorities List in Progress on
September 30, 1992

Appendix A satisfies the combined statutory
requirements of CERCLA Sections 301(h)(1)(B)
and (F). Accordingly, this appendix reports the
status and estimated completion date of all remedia
investigation/feasibility study (RI/FS) and remedial
action (RA) Title | projectsin progress at the end of
FY92. Thisappendix also provides notice of RI/FSs
and RAsthat EPA presently believeswill not meet its
previoudy published schedule for completion, and
includes new estimated dates of completion, as
required by Section 301(h)(1)(C). These dateswere
previoudy published in Appendix A of Progress
Toward | mplementing Superfund: Fiscal Year 1991.
In addition to meeting these statutory requirements,
this appendix lists new remedia projects that were
begun in FY92 and were in process at the end of
FY92. Listed activitiesmay includeremedial projects
at severd operable units on a single site, as well as
first and subsequent activities at a single operable
unit.

Information in the appendix is organized under
the following headings:

* RG — EPA Region in which the site is located.
e ST — State in which the site is located.
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Site Name — Name of the site, as listed on the
National Priorities List (NPL).

L ocation — Location of the site, aslisted on the
NPL.

Operable Unit — Operable unit at which the
corresponding remedial activity is occurring; a
single site may include more than one operable
unit.

Activity — Type of project in progress on
September 30, 1992.

Lead — The entity leading the activity, as
follows:

EP: Fund-financed with EPA employees
performing the project, not contractors;

F: Fund-financed and federal-lead by the
Superfund remedia program;

FE: EPA enforcement program-lead;
FF: Federa facility-lead;

MR: Mixed funding; monies from both the
Fund and potentially responsible parties (PRPs);
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PRP: PRP-financed and conducted;

PS: PRP-financed work performed by the PRP
under astateorder (may includefederal financing
or federal oversight under an enforcement
document);

S. State-lead and Fund-financed; and

SE: Stateenforcement-lead (may includefederal
financing).

Remaining terms used in the CERCLA
Information System (CERCLIS) database, O
(other), SN (state-lead and state-financed, no
Fund money), and SR (state-ordered PRP
responseactivities), areexcluded fromthisstatus
report because they do not include federal
financing.

For someactivities, theindicated lead isfollowed
by an asterisk (*), which indicates that funding
for the activity was taken over by the indicated
lead during FY 92.

Funding Start — The date on which fundswere
allocated for the activity.

Previous Completion Schedule— For projects
ongoing at the end of FY 91 that continued into
FY 92, the quarter and fiscal year of the planned
completion date for the activity, as of
September 30, 1991. This column is blank for
projects that were begun in FY 92.

Present Completion Schedule — The quarter
and fisca year of the planned completion of the
activity, as of September 30, 1991. This
information was compiled from CERCLIS on
November 11, 1992.

Status — Status of the project with respect to
previous (FY91) and present (FY 92) published
completion schedules, as follows:

On-schedule projects are designated by a zero
©.

Projectsthat are behind scheduleare designated
by a numera indicating the number of quarters

that the project is behind schedule and a minus
sign (e.g., -4).

Projects that are ahead of schedule are
designated by a numera indicating the number
of quarters that the project is ahead of schedule

(eg., 4).

Projects for which EPA has not estimated a
completion date are designated by an asterisk
(*).

Projects that were begun in FY 92 are described
as new in the status column.

Projects described as DNE (date newly entered)
have funding starts in previous fiscal years and
no date in the Previous Completion Schedule.
These sites, for numerous reasons, were not
entered into CERCLIS during the fiscal year of
the funding start, or a change in the status of the
site or activity now requires that the activity be
published in the FY92 Report. For example,
several activities with the status of DNE were
state enforcement-lead or state-lead and state-
financed before FY 92, and therefore did not fall
under the requirements of CERCLA Section
301(h)(1)(B). During FY92, a lead change
resulted in Fund money being used in the clean-
up activities; therefore, they are now included in
this appendix.

Aninitial completion schedule is required to be

put into CERCLISwhen an activity isentered. Plans
at this point are based on little site knowledge. As
work continues, schedules are adjusted to reflect
actua site conditions.
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